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Hi Bob, Ramona, and Ann,

Here is a summary of the  trip report from our team that has been meeting with
Chesapeake. 

Site Selection

 

Michael Overbay, Doug Beak and others in ORD travelled to Oklahoma and
Kansas to inspect the potential sites we have been discussing. 

The team plans to better understand site conditions by  checking for depth
of bedrock during the week of March 5 (or the week of March 12). This will
require Chesapeake's permission, and their working with the landowners to
secure access to the sites so we can drill with a Geoprobe to do this check. 
Since the candidate sites are so close together, we would check both our
preferred site  in Oklahoma and the Kansas site, just in case.  

Monitoring well placement and design

Our contractor has prepared the diagrams regarding horizontal monitoring
wells that Chesapeake requested. (Of course, we will also offer them the
option of using traditional vertical wells.)      

  We have told
them that we cannot move forward on this project without such a
commitment. based on our need for a scientifically rigorous and useful
study,

Chesapeake has said they will share our drawings and info with their tech
folks, so we won't get an immediate response.  

Next steps

We are trying to arrange a meeting with Chesapeake this week to discuss
the site selection and Geoprobe testing, and  the monitoring well design. 

If we can meet with Chesapeake (by phone)  March  1 [Stephanie has
indicated that Chesapeake is not available of 2/29],  we would do the
Geoprobe tests during the week of March 5 (or March 12),  and  Mike would
then expect to get back to Chesapeake around March 12 for a response to
confirm the site selection.   
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Once  the location and monitoring well location issues are resolved, we can
turn around the QAPP for phase 1 within 7-10 days.  The QAPP review
process may take 2-4 weeks.  This puts us either exactly on, or one week
over the schedule for the overall project that we shared with them a few
weeks ago.   

Let me know if you would like further information

Jeanne Briskin 
Office of Science Policy
Office of Research and Development
U.S. Environmental Protection Agency
1200 Pennsylvania Avenue, N.W. (8104R)
Washington, D.C.  20460
(202) 564-4583 - office
(202) 565-2911 - fax
briskin.jeanne@epa.gov

Address for Deliveries:
US EPA
Ronald Reagan Building --Room 51144
Washington DC  20004




